


I. Call to Order -- Mr. David Abbey, Chair  

A.   Approval of Agenda* 
 

B.   Approval of Minutes – January 19, 2018* 
 

C.   Correspondence – Los Alamos – Barranca Mesa ES 
 
 
 
 
 
 
 
 
 
 
 
 
 

* Denotes potential action by the PSCOC  





























II. Public Comment   



III. PSCOC Financial Plan 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





































V.  2017-2018 Awards Cycle 
 

A. 2018-2019 Preliminary wNMCI Ranking Status  
  

B. Exemplary Maintenance Policy* 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

* Denotes potential action by the PSCOC 











VI. Out-of-Cycle Funding/Additional Funding/Emergency 
Funding/Award Language Requests  
A. Belen – P14-005 – Rio Grande ES – Construction Funding*  
  

B. Bernalillo – P13-002 – Santo Domingo ES/MS – Phase 2 of 
2 Construction Funding* 
 

C. West Las Vegas – P13-009 – West Las Vegas MS – Award 
Language Change* 

 

D. Broadband Deficiencies Correction Program – 2017 
Category 1 (Fiber) Awards* 

 

E. Broadband Deficiencies Correction Program – 2017 
Category 2 (Equipment) Awards* 

 

F. Broadband Deficiencies Correction Program – 2018 
Category 1 (Fiber) Budget Estimates* 

 
   

 
 
 
 
 

* Denotes potential action by the PSCOC 
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VII.   Other Business  
 

A. Recertification of SSTBs* 
 

B. Facility Maintenance Assessment Report (FMAR)/ 
 F6 2017 Summary 
 

C.   Review of Adequacy Standards 
 

D. School Security Discussion 
  

 
 
 

 

 

 
 
 
 
 
 

* Denotes potential action by the PSCOC 



































Facility Maintenance Assessment Report (FMAR F6) Summary 
May 1, 2017 to Dec. 31, 2017 
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NM State F6 FMAR Average Highest F6 FMAR Outstanding Lowest F6 FMAR Poor

FMAR F6 Performance Summary 

Highest F6 FMAR Performance Ratings 
Clovis, James Bickley ES: 86.843% to 98.48% Outstanding  

Belen, Family Alternative School: 95.689%  
Roswell, Parkview Early Literacy Center: 89.637% to 93.175% 

Tucumcari, MS: 81.855% to 91.272% 
 Belen, Central Elementary: 90.795% 
Tucumcari, HS: 85.502% to 90.512%  

Socorro, Raymond Sarracino MS: 82.04% to 90.14% 
Tucumcari, ES: 82.576% to 90.04%  

Clovis, Lockwood ES: 87.949%  
Los Lunas, Sundance ES: 87.949% 

 

New Mexico School Districts with F6 FMARs conducted at school sites 
125 FMARs | 46 Districts | 11 Charters 

17 Poor | 32 Marginal | 47 Satisfactory | 21 Good | 8 Outstanding 
  

New Mexico School Districts (sites) responding to F6 FMAR in 2017: 15 districts (28) 
Alamogordo(1) – Central(1) – Clovis(3) – Deming(1) – Dexter(1) – Gadsden(1),  Las Vegas City(2) – Los 

Lunas(1) – Lovington (1) – Pojoaque Valley(1) – Rio Rancho(5) – Roswell(3) – Santa Rosa(2) – Socorro(2) – 
Tucumcari(3)  

NM Charter Schools (11): Health Leadership, New America Charter 
HS, Cottonwood Classical Prep. Charter, Turquoise Trail Charter, Taos Int. 

School of  Arts,  Taos Anansi Charter, Taos Municipal Charter, Mandela 
International Magnet School, McCurdy State Charter, John Paul Taylor 

Academy, Taos Vista Grande Charter  

NM Charter 
Schools FMAR 
Average: 69.42% 

Marginal 
 

1 

2 

3 

4

   

5
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Item No. VII. C. 
 
I. PSCOC Meeting Date(s):   March 15, 2018 
 

II. Item Title:  Review of the Adequacy Standards 

 

III. Name of Presenter(s):  Martica Casias, Planning & Design Manager  

 

IV. Executive Summary (Informational): 
 The Statewide Adequacy Standards were created in 2002, and per 6.27.30.2 

NMAC, the PSCOC “...plans to review them at least annually, and change them 
as time and circumstances require”. The standards were revisited and amended in 
2005, 2007, 2010 and in 2012. 
 
Listed below is the outline of how PSFA intends to approach the review and 
potential changes to the Statewide Adequacy Standards.  
 
 Meeting with districts, planners and various PSFA staff to gather potential 

changes. 
 Draft of Adequacy Standards incorporating relevant input from PSFA 

Staff, districts and planners 
 Meeting with districts, planners and various PSFA staff to review Draft 

Standards 
 Meeting with Adequacy Standards and Maintenance (AMS) Subcommittee 

to share results of meetings 
 Draft Adequacy Standards which incorporate input from AMS 
 Present draft Adequacy Standards to PSCOC 
 Incorporating input from PSCOC into the draft standards 
 Public Hearing (s) 
 Incorporate input from Public meetings in to the Draft Adequacy 

Standards 
 AMS/PSCOC approval of Final Draft 

 
 



Year Section Section Title Original Change Type of Change

1 2010 6.27.30.2 Scope

The purpose of this rule is to provide statewide adequacy standards for public 
school buildings and grounds, including buildings and grounds of charter 
schools. These standards shall serve to establish the level of standards 
necessary to provide and sustain the environment to meet the needs of public 
schools and to assist their staff in developing their buildings and grounds. 

The purpose of this rule is to provide statewide adequacy standards for public 
school buildings and grounds, including buildings and grounds of charter 
schools. These standards shall serve to establish the level of standards 
necessary to provide and sustain the environment to meet the needs of public 
schools and to assist their staff in developing their buildings and grounds. 

Deletion 1

2 2010 6.27.30.2 Scope 

The application of these standards shall be limited to educational space 
needed to support educational and technology programs and curricula, 
defined and justified as required by public education department standards 
and benchmarks, and that is sustainable within the operational budget for 
staffing, maintenance, and full utilizations of the facilities.

The applications of these standards shall be limited to  educational space and 
attributes needed to support educational and technology programs and 
curricula, defined and justified as required by public education department 
standards and benchmarks, and that is sustainable within the operational 
budget for staffing, maintenance, and full utilizations of the facilities.

Addition and Deletion 2

3 2010 6.27.30.14 C(2) Specialty Classrooms
Middle school/junior high school. Provide space that meets net sf/student of 
the planned school program capacity, with no less than 800 net sf.

Middle school/junior high school. Provide space that meets at least 3 net 
sf/student of the planned school program capacity, with no less than 800 net 
sf.

Addition and Technical Change 3

4 2010 6.27.30.15 A (1) Physical Education 
Elementary school. Provide an indoor physical education teaching facility with 
at least 2,400 net sf. This space may have multi-purpose use in 
accommodating other educational program activities such as art program 

Elementary school. Provide an indoor physical education teaching facility with 
at least 2,400 net sf. This space may have multi-purpose use in 
accommodating other educational program activities such as art program 

Deletion 4

5 2010 6.27.30.15 B (1) Physical Education 
Elementary school. One office shall be provided, with physical education 
equipment storage with a minimum of 150 net sf. This space may have more 
than one function and may fulfill more than one standard requirement.

Elementary school. One office shall be provided, with physical education 
equipment storage with a minimum of 150 200 net sf. This space may have 
more than one function and may fulfill more than one standard requirement.

Technical change 5

6 2010 6.27.30.15 B(2) Physical Education 

Middle school/junior high school. Two dressing rooms shall be provided, with 
lockers, showers and restroom fixtures. Two offices shall be provided, each 
with a minimum of 150 net sf. Each shall be provided with a telephone. 
Physical education equipment storage space shall be provided.

Middle school/junior high school. Two dressing rooms shall be provided, with 
lockers, showers and restroom fixtures. Two offices shall be provided, each 
with a minimum of 150 net sf. Each shall be provided with a telephone. 
Separate pPhysical education equipment storage space shall be provided.

Addition and Technical Change 6

7 2010 6.27.30.15 B(3) Physical Education 

High school. Two dressing rooms shall be provided, with lockers, showers and 
restroom fixtures. Two offices shall be provided, each with a minimum of 150 
net sf. Each shall be provided with a telephone.  Physical education equipment 
storage space shall be provided.

High school. Two dressing rooms shall be provided, with lockers, showers and 
restroom fixtures. Two offices shall be provided, each with a minimum of 150 
net sf. Each shall be provided with a telephone.  Separate pPhysical education 
equipment storage space shall be provided.

Addition and Technical Change 7

8 2010 6.27.30.17 A(1) Food Service Standards

Serving and dining. A school facility shall have a covered area or space, or 
combination, to permit students to eat within the school site, outside of 
general classrooms. This space may have more than one function and may 
fulfill more than one adequacy standards requirement. Dining area shall be 
sized for the planned school program capacity to allow for a meal period 
requiring no more than 3 servings in compliance with public education 
department requirements. The dining area shall have no less than 15 net 
sf/seated student.

Serving and dining. A school facility shall have a covered area or space, or 
combination, to permit students to eat within the school site, outside of 
general classrooms. This space may have more than one function and may 
fulfill more than one adequacy standards requirement. Dining area shall be 
sized for the planned school program capacity to allow for a meal period 
requiring no more than 3 servings in compliance with public education 
department requirements. The dining area shall have no less than 15 net 
sf/seated student.

Deletion 8
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Year Section Section Title Original Potential Type of Change
9 6.27.30.7 Definitions none define security - equipment vs design 9

10 6.27.30.18 Other Facility Areas If this space is provided When  is provided clarification or deletion 10

11 6.27.30.11 (C) Site Recreation
High School. A paved multipurpose play surface and a playing field for physical 
education activities shall be provided. 

High School. A paved multipurpose play surface and a six lane track playing 
field for physical education activities shall be provided. 

Addition 11

12 6.27.30.15 B(3) Physical Education 

High school. Two dressing rooms shall be provided, with lockers, showers and 
restroom fixtures. Two offices shall be provided, each with a minimum of 150 
net sf. Each shall be provided with a telephone.  Physical education equipment 
storage space shall be provided.

High school. Two dressing rooms shall be provided at 1,000 sf each, including 
lockers, showers and restroom fixtures. Two offices shall be provided, each 
with a minimum of 150 net sf. Each shall be provided with a telephone.  
Separate physical education equipment storage space up to 300 net sf shall be 
provided.

nsf clarification 12

13 6.27.30.15 A(1) Physical Education 
Elementary School. In addition, no less than 200 net sf for office/physical 
education equipment storage space shall be provided

Elementary School. In addition, no less than 150 net sf for office/physical 
education equipment storage space shall be provided

nsf clarification 13

14 6.27.30.15 A(1) Physical Education 
Elementary School. Physical education equipment storage with a minimum of 
150 net sf

Elementary School. In addition, no less than 150 net sf for office/physical 
education equipment storage space shall be provided

nsf clarification 14

15 6.27.30.16

Libraries & Media 
Centers/Research Area- 
General Requirements 

A. (1)&(2)

(1)(2) Elementary School (middle school/junior high school or high school). The 
area for stacks and seating space shall be at least 3 net sf/student of the 
planned school program capacity, but no less than 1,000 net sf. In addition, 
office/workroom space and secure storage shall be provided.

(1)(2) Elementary School (middle school/junior high school or high school). The 
area for stacks and seating space shall be at least 3 net sf/student of the 
planned school program capacity, but no less than 1,000 net sf. In addition, 
360 nsf office/workroom space and secure storage shall be provided.

nsf clarification 15

16 6.27.30.16

Libraries & Media 
Centers/Research Area- 
General Requirements 

A. (1)&(2)

(1)(2) Elementary School (middle school/junior high school or high school). The 
area for stacks and seating space shall be at least 3 net sf/student of the 
planned school program capacity, but no less than 1,000 net sf. In addition, 
office/workroom space and secure storage shall be provided.

(1)(2) Elementary School (middle school/junior high school or high school). The 
area for stacks and seating space shall be at least??sf/student of the planned 
school program capacity, but no less than 1,000 net sf. In addition, 360 nsf 
office/workroom space and secure storage shall be provided.

nsf clarification, what size should 
libraries be

16

17
6.27.30.14 
(D)(2)&(3)

 Career Education

Middle school/junior high school. Career education programs shall be 
provided with no less than 3 net sf/student of the specialty program capacity 
of the school for career education. Each program lab or classroom spaced shall 
not be small than 650 net sf.

Middle school/junior high school. Career education programs shall be 
provided with no less than 3 net sf/student of the specialty program capacity 
of the school for career education. Each program lab or classroom spaced shall 
not be small than 650 net sf. Need language that clarifies a school may have 
multiple career education spaces that require a larger amount of nsf due to 
the subject (automotive, welding) and that this space should be 
considered/allowed when the maximum allowable gsf is set

Clarification 17
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Item No. VII. D. 
 
I. PSCOC Meeting Date(s): 

 
March 15, 2018 

 

II. Item Title:  School Security Discussion 

 

III. Name of Presenter(s):  Jonathan Chamblin, Executive Director  

 

IV. Executive Summary (Informational): 
 PSFA staff are surveying and visiting school sites around the state to gather 

information about what security measures are currently in place.  Districts have 
shared their unique security challenges, what works and what does not work for 
their particular sites.  Though each campus is unique, some common state-wide 
trends are emerging relative to physical security measures, with typical project 
types including the following: 
 

- site fencing with vehicular and pedestrian access control gates 
- secure entry vestibule at the main entry with visitor check-in protocols 
- electro-magnetic door locks for exterior doors 
- cameras to monitor exterior and interior areas 
- interior door hardware to facilitate quick lockdown within classrooms 
- window treatment for glazing at entries and in occupied spaces  
- spaces for Security Resource Officers (SRO) 
- technology systems to support detection, reaction, and response 

 
Please see the summary of the statewide survey results in the attached handout. 
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Is the School site

fenced?

b.
Are the exterior doors
locked during school

hours?

c.
Does the school have

a secure entry
vestibule?

d.
Does the school have
an air lock vestibule?

e.
Does the school have

security cameras?

f.
Does the school have

a School Resource
Officer (SRO) at the

campus?

g.
Are SROs or other
staff at the school

armed?

Security School Site Survey          712 School Sites Total
74 Districts Responded
# of Sites Responded

599 558 599 477 561 477 471
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VIII.    Informational 
 

A.  Broadband Deficiencies Correction Program Status  
     Report 
B.   PSCOC Project Status Report 
C.   Master Plan Project Status Report 
D.  Lease Assistance Status Report 
E.   Maintenance Status Report 
F.   FY18 Budget Projections and Personnel Update 

   
 
 
 
 
 
 
 
 
 
 
 























Item No. VIII. B. 
I. PSCOC Meeting Date(s): March 15, 2018 

II. Item Title: PSCOC Project Status Report

III. Name of Presenter(s): Edward Avila, Senior Facilities Manager

IV. Executive Summary (Informational):
Current active projects: 

• 3 Projects in project development (feasibility studies, educational specifications, etc.)
• 13 Projects in design
• 14 Projects in construction

Projects that are not currently making progress: 
• P12-006 – Espanola – Velarde ES – Project on hold until a funding source is identified and district

develops a scope for the project. 
• P14-002 – Albuquerque – Arroyo del Oso ES – District has conducted a feasibility study to consider

various options for school site; District to provide proposed plan and schedule for school. 
• P14-020 – NMSBVI Sacramento Dormitory – District delayed design in order to accommodate

overall campus construction schedule. District working on feasibility study. 
• P14-024 – Aldo Leopold Charter School – Funding will revert to PSCOF May 2018.
• P15-009 – NMSBVI Garrett Dormitory – District delayed design in order to accommodate overall

campus construction schedule. District working on feasibility study.
Projects that are behind, but making progress: 

• P13-006 – Farmington High School – Construction is behind schedule due to design delays.
• P13-008 – West Las Vegas Middle School – Hydronic piping replacement was unforeseen and has

caused delays; substantial completion anticipated in April 2018.
• P14-005 – Belen Rio Grande ES – GC interviews have been held, selection committee

recommendation to be considered by school board in February 2018.
• P14-008 – Deming Intermediate School – Behind MOU schedule due to delays executing the

contract; substantial completion anticipated August 2018.
• P14-019 – NMSBVI Quimby Gymnasium –Design is underway and project is moving forward.
• P15-006 – Gallup Thoreau ES – Plans are complete; awaiting district to align their funding to

proceed; financial statement not yet received by PSFA.
• P15-010 – NMSD – Cartwright Hall –PSCOC approved construction funding at the September 2017

council meeting.  Renovation delayed due to late asbestos removal. Interior demolition in progress.
• P16-002 – Espanola Abiquiu ES – Programming phase design submittal under district review.



PSCOC Project Status Report Definitions 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

PP = Project Planning - Developing RFP/Contracts for Ed Spec Writer, Development and Approval of Ed Spec.
DD = Design Development - Project design development through construction Documents (plans and specs, bidding/proposal phase)
C = Construction - Project Under Construction
FC = Final Completion - All closeout documentation submitted and approved. Final payment approved.
PC = Project Closeout - 11 month correction period completed. Financial closeout completed.

Number of months remaining until completion of 
the phase. This indicates that construction will be 

completed 27 months from TODAY.  

The number of months remaining is based upon 
the RMs revised schedule. If the revised schedule 
varies from the baseline (indicated by the yellow 

or red color coding), the number of months 
displayed indicates the revised schedule 

completion date. 

The regional manager uses the Manager 
Report to highlight unique conditions of 
the project. 

 

 
All of the amounts 
indicated in the 
financial portion 
represent ONLY 
the state share 

State funds 
awarded to date 

Purchase orders 
have been issued 
for this amount 

Actual payments State funds 
awarded to date 
less committed 

funds 

This indicates what percentage of this phase has been 
completed. This is updated monthly by the regional manager. 

 

The cell becomes shaded only after the 
start date in the schedule has passed and 
the phase is active. The regional 
manager adjusts the schedule each 
month. The report compares the current 
schedule to the schedule established in 
the MOU and assigns a color. 
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PP = Project Planning - Developing RFP/Contracts for Ed Spec Writer, Development and Approval of Ed Spec.
Non Applicable DD = Design Development - Project design development through construction Documents (plans and specs, bidding/proposal phase)
On Schedule C = Construction - Project Under Construction

03/09/2018 Behind Schedule, 30 days FC = Final Completion - All closeout documentation submitted and approved. Final payment approved.
Behind Schedule, 60 days PC = Project Closeout - 11 month correction period completed. Financial closeout completed.

School District Project # Project Name PP DD C FC PC Manager Report  AWARD TOTAL COMMITTED  EXPENDED AWARD BALANCE

P15-001 100% 80% 0% 0% 0% $1,301,852.00 $766,273.08 $444,906.20 $535,578.92

0 mo. 0 mo. 12 mo. 17 mo. 28 mo.

P14-001 0% 100% 98% 75% 12% $10,815,434.00 $9,604,746.74 $9,112,200.11 $1,210,687.26

0 mo. 0 mo. 0 mo. 0 mo. 17 mo.

P14-002 0% 0% 0% 0% 0% $0.00 $0.00 $0.00 $0.00

0 mo. 0 mo. 17 mo. 22 mo. 40 mo.

P14-004 0% 100% 100% 100% 70% $5,967,243.00 $5,467,191.41 $5,464,514.98 $500,051.59

0 mo. 0 mo. 0 mo. 0 mo. 5 mo.

P15-002 0% 100% 100% 76% 16% $6,865,120.00 $6,325,433.49 $6,228,181.11 $539,686.51

0 mo. 0 mo. 0 mo. 0 mo. 14 mo.

P14-024 0% 0% 0% 0% 0% $23,500.00 $0.00 $0.00 $23,500.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P14-005 100% 100% 0% 0% 0% $1,004,271.00 $528,465.39 $373,349.94 $475,805.61

0 mo. 0 mo. 11 mo. 14 mo. 20 mo.

P12-005 0% 100% 100% 91% 86% $19,360,000.00 $16,782,861.66 $16,433,034.87 $2,577,138.34

0 mo. 0 mo. 0 mo. 0 mo. 2 mo.

P13-002 100% 100% 100% 100% 85% $8,659,774.00 $7,701,702.52 $7,638,946.03 $958,071.48

0 mo. 0 mo. 0 mo. 0 mo. 12 mo.

P14-007 100% 100% 100% 100% 70% $15,250,000.00 $13,512,058.69 $13,474,337.37 $1,737,941.31

0 mo. 0 mo. 0 mo. 0 mo. 8 mo.

Bernalillo Public Schools P13-002 Santo Domingo Elementary/Middle 
School

Phase 2 GC interviews held 2/9/18. Selection committee 
recommendation will be presented to school board 2/22/18.

Central Consolidated 
Schools

P14-007 Grace B Wilson ES & Ruth N Bond ES
Judy Nelson ES 100% complete. SC on 11/5/2016. 11 month walk 
through 10/9/17.

Belen Consolidated Schools P14-005 Rio Grande ES
GC interviews held 2/6/18. Selection committee recommendation will be 
considered by the school board 2/15/18.

Bernalillo Public Schools P12-005 Bernalillo High School
Phase I & II complete; working on close out.

Albuquerque Public Schools P15-002 Mountain View ES
Substantial completion 9/8/17. Closeout process and documentation is 
in progress.

Aldo Leopold State Charter P14-024 Aldo Leopold Charter School
Award language allows for early planning award to be expended with 18 
months of November, 2016. Funding will revert to PSCOF May 2018. 
District working with Western University on educational spaces and has 
provided design drawings which are being reviewed by PSFA.

Albuquerque Public Schools P14-002 Arroyo del Oso ES
Feasibility study to explore options for school site. District to provide 
proposed plan and schedule for school.

Albuquerque Public Schools P14-004 Atrisco ES
Project closeout in progress. 11 month walk through 11/28/17.

PSCOC Project Status Report

Alamogordo Public Schools P15-001 - Combined ES (Alamogordo)
In construction, documents behind schedule. Substantial completion 
October 2019.

Albuquerque Public Schools P14-001 Albuquerque Marie Hughes ES
On schedule. Playfield completion expected late June 2018 following the 
release of school for summer break. Phase I 11 month walk through 
anticipated 11/22/18   Phase II substantial completion 10/30/17 
(building).
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S18-001 0% 82% 0% 0% 0% $2,201,351.00 $125,009.61 $0.00 $2,076,341.39

0 mo. 2 mo. 8 mo. 12 mo. 30 mo.

E15-002 100% 100% 100% 100% 100% $18,306.59 $18,306.59 $9,937.65 $0.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

E15-002 0% 90% 0% 0% 0% $483,484.41 $0.00 $0.00 $483,484.41

0 mo. 0 mo. 6 mo. 9 mo. 26 mo.

P15-005 0% 100% 61% 0% 0% $13,716,932.00 $11,909,538.88 $7,452,428.77 $1,807,393.12

0 mo. 0 mo. 2 mo. 4 mo. 19 mo.

P16-001 100% 82% 0% 0% 0% $1,214,683.00 $700,528.48 $321,027.07 $514,154.52

0 mo. 2 mo. 16 mo. 18 mo. 34 mo.

R15-001 0% 100% 100% 100% 90% $1,038,548.00 $649,791.02 $639,519.34 $388,756.98

0 mo. 0 mo. 0 mo. 0 mo. 11 mo.

S18-004 0% 0% 0% 0% 0% $0.00 $0.00 $0.00 $0.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

S18-005 0% 0% 0% 0% 0% $0.00 $0.00 $0.00 $0.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P07-005 100% 100% 100% 87% 11% $42,563,085.41 $41,569,396.09 $40,483,103.01 $993,689.32

0 mo. 0 mo. 0 mo. 17 mo. 40 mo.

P07-005 100% 100% 25% 0% 0% $13,736,914.59 $6,403,066.11 $1,100,310.58 $7,333,848.48

0 mo. 0 mo. 5 mo. 9 mo. 38 mo.

P14-008 100% 100% 71% 0% 0% $14,868,487.00 $13,051,419.50 $7,566,589.80 $1,817,067.50

0 mo. 0 mo. 3 mo. 9 mo. 39 mo.

S18-006 0% 0% 0% 0% 0% $0.00 $0.00 $0.00 $0.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

Deming Public Schools P14-008 Deming Intermediate School
In construction, on schedule per construction contract. Behind MOU 
schedule; it took longer than anticipated to execute contract and issue 
Notice to Proceed. Substantial completion anticipated 8/3/18.  11 month 
walk through anticipated July 2019.

Dexter Consolidated Schools S18-006 Dexter ES (Dexter)
Awaiting MOU confirmation.

Deming Public Schools P07-005 Deming High School
Construction complete. Substantial completion achieved 8/14/17 and 
11/21/17 as it was a phased project. GC working on close out 
requirements. 11 month walk through anticipated July 2018.

Deming Public Schools P07-005 Deming High School (Hofacket)
In construction, on schedule. Notice to Proceed issued to GC 12/18/17. 
Anticipated substantial completion 7/31/18. 11 month walk through 
anticipated 6/30/19.

Clovis Municipal Schools S18-004 Cameo ES (Clovis)
MOU in progress.

Clovis Municipal Schools S18-005 Mesa ES (Clovis)
Awaiting MOU confirmation.

Clovis Municipal Schools P16-001 Highland ES
Design complete, CD's in permit review stage.

Clovis Municipal Schools R15-001 Cameo Elementary School Entire 
Building

Project is complete.

Cloudcroft Municipal Schools E15-002 Cloudcroft High School (Phase II)
Phase 2 design complete; awaiting GC procurement.

Clovis Municipal Schools P15-005 Parkview ES
In construction. On schedule; substantial completion estimated June 
2018.

Central Consolidated 
Schools

S18-001 Kirtland ES (Central)
DP selected during early application process: PD, SD and DD complete. 
CD's complete. RASC ODR process has been initiated. MOU is in place. 
Final PSFA review and CID for approval obtained 1/29/18. Project is out 
for construction RFP bid process.

Cloudcroft Municipal Schools E15-002 Cloudcroft High School
Phase 1 complete; Phase 2 awaiting GC procurement. Remaining 
progress to be tracked via Phase 2 project in e-Builder.
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P12-006 0% 0% 0% 0% 0% $0.00 $0.00 $0.00 $0.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P16-002 0% 33% 0% 0% 0% $198,059.00 $158,319.14 $53,315.63 $39,739.86

0 mo. 5 mo. 17 mo. 22 mo. 51 mo.

P10-003B 0% 100% 100% 100% 33% $468,000.00 $236,174.35 $233,804.93 $231,825.66

0 mo. 0 mo. 0 mo. 0 mo. 8 mo.

P13-006 100% 100% 91% 80% 39% $40,921,113.00 $37,985,861.50 $34,297,104.52 $2,935,251.50

0 mo. 0 mo. 0 mo. 5 mo. 23 mo.

S18-007 0% 33% 0% 0% 0% $3,129,933.00 $228,708.32 $0.00 $2,901,224.68

0 mo. 2 mo. 21 mo. 27 mo. 33 mo.

S18-008 0% 0% 0% 0% 0% $79,637.00 $0.00 $0.00 $79,637.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P08-003D 0% 100% 100% 100% 17% $13,667,356.75 $13,017,358.58 $12,818,694.76 $649,998.17

0 mo. 0 mo. 0 mo. 0 mo. 13 mo.

P08-003E 100% 100% 79% 0% 0% $4,813,755.32 $4,170,734.10 $3,376,445.63 $643,021.22

0 mo. 0 mo. 0 mo. 7 mo. 18 mo.

P14-011 0% 100% 100% 100% 97% $19,458,356.00 $17,076,137.22 $16,998,969.10 $2,382,218.78

0 mo. 0 mo. 0 mo. 0 mo. 4 mo.

P14-012 0% 100% 100% 95% 0% $12,828,187.00 $11,939,137.46 $11,796,988.73 $889,049.54

0 mo. 0 mo. 0 mo. 3 mo. 7 mo.

S18-002 0% 0% 0% 0% 0% $4,981,048.00 $0.00 $0.00 $4,981,048.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

S18-009 0% 0% 0% 0% 0% $6,431,950.00 $0.00 $0.00 $6,431,950.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

Gadsden Independent 
School District

S18-002 Desert Trail ES (Gadsden)
In design phase.

Gadsden Independent 
School District

S18-009 Loma Linda ES (Gadsden)
Working on MOU.

Gadsden Independent 
School District

P14-011 New Elementary School (Gadsden)
In closeout. Substantial completion 7/26/16. 11 month walk through 
7/26/17.

Gadsden Independent 
School District

P14-012 Chaparral ES
In closeout. Substantial completion 11/20/17. Anticipated date of 11 
month walk through 10/20/18.

Gadsden Independent 
School District

P08-003D (Phase 3 Part 3) Gadsden High School
In closeout. Substantial completion: 10/12/17, anticipated date of 11 
month walk through: 9/12/18.

Gadsden Independent 
School District

P08-003E Gadsden HS Old English Building
In construction; on schedule. Substantial completion anticipated  
3/19/18. Anticipated date of 11 month walkthrough 3/19/19.

Farmington Municipal 
Schools

S18-007 Country Club ES (Farmington)
Project is in CD phase with submission to PSFA on April 17th. GC 
contract by May 28th with construction Phase 1 started by 5/30/18.

Floyd Municipal School 
District

S18-008 Combined School (Floyd)
Awaiting MOU confirmation.

Farmington Municipal 
Schools

P10-003B - Tibbetts MS Phase II
Demolition complete. Substantial completion 11/15/17. Final completion 
certificate issued 1/2/18.

Farmington Municipal 
Schools

P13-006 Farmington High School
All construction phases are 91% complete. 11 month walk through of 
Bldg. A completed 5/15/17.  Bldg. F Ph II and site work SC anticipated 
8/23/18. 

Espanola Public Schools P12-006 Velarde Elementary School
Project is on hold.

Espanola Public Schools P16-002 Abiquiu ES
Delays due to long PED approval process of the DP contract and a 
change of the District Representative. Programming phase design 
submittal was approved. The DP is working on schematic design.
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IX.   Next PSCOC Meeting   
Proposed for April 12, 2018 
 

X.    Consideration for Approval to Adjourn to  
   Executive Session Pursuant to the Open Meetings  
        Act NMSA 1978, 10-15-1 (H)(7) for the purposes of  
        discussing litigation (Roll Call)* 
 
XI.  Reconvene to Open Session (Roll Call)* 

XII. Adjourn  

 

 

 

 

 

 

 

 

 
* Denotes potential action by the PSCOC 


	I.	Call to Order -- Mr. David Abbey, Chair 
	A.	Approval of Agenda *
	B.	Approval of Minutes – January 19, 2018 *
	C.	Correspondence – Los Alamos – Barranca Mesa ES

	II.	Public Comment 
	III.	PSCOC Financial Plan
	IV.	2017-2018 Awards Cycle
	A. 2017-2018 Pre-K Applications Received – Adoption of Scoring Criteria *
	B.	PSCOC Work Plan/Timeline 

	V.	2018-2019 Awards Cycle
	A.	2018-2019 Preliminary wNMCI Ranking Status
	B.	Exemplary Maintenance Policy *

	VI.	Out-of-Cycle Funding/Additional Funding/Emergency Funding/Award Language Requests
	A.	Belen – P14-005 – Rio Grande ES – Construction Funding *
	B.	Bernalillo – P13-002 – Santo Domingo ES/MS – Phase 2 of 2 Construction Funding *
	C.	West Las Vegas – P13-009 – West Las Vegas MS – Award Language Change *
	D. Broadband Deficiencies Correction Program – 2017 Category 1 (Fiber) Awards *
	E.	Broadband Deficiencies Correction Program – 2017 Category 2 (Equipment) Awards *
	F.	Broadband Deficiencies Correction Program – 2018 Category 1 (Fiber) Budget Estimates *

	VII.	Other Business
	A. Recertification of SSTBs*
	B.	Facility Maintenance Assessment Report (FMAR)/F6 2017 Summary
	C.	Review of Adequacy Standards
	D.	School Security Discussion

	VIII.	Informational
	A.	Broadband Deficiencies Correction Program Status Report
	B.	PSCOC Project Status Report
	C.	Master Plan Project Status Report
	D.	Lease Assistance Status Report
	E.	Maintenance Program Status Report
	F.	FY18 Budget Projections and Personnel Update 

	IX.	Next PSCOC Meeting – Proposed for April 12, 2018
	X.	Consideration for Approval to Adjourn to Executive Session Pursuant to the Open Meetings Act NMSA 1978, 10-15-1 (H)(7) for the purposes of discussing litigation (Roll Call) *
	XI.	Reconvene to Open Session (Roll Call) *
	XII.	Adjourn



